Agenda Item No. 4.5

233 South Wacker Drive
Suite 800
Agency for Planning ey

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: September 4, 2013
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 109 local projects have been initiated. Of these, 46 projects have
been completed, 54 are fully underway, and 9 will get actively underway in the near future.
Projects that appear in this document for the first time are noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.

HitH






Projects Currently Underway

Project CMAP lead Timeline | Assistance type Status and notes
Sept. 2013- Scope was completed in August and introduced to the Village
Alsip zoning revisions | Jake Seid M;)r. 2014 Staff assistance | Board. A vote on the resolution is scheduled for early September.
] Project will get underway in mid to late September.
Draft plan i ly being f for final Vill
Antioch greenway plan Apr. 2012 - . raft plan is currently being orma.ltted for fina Vi age a%ld
: Jason Navota Staff assistance | partner review. Approval process is anticipated to begin in
(see website) Nov. 2013
September or October.
Draft existing conditions report completed and being internally
Bensenville Sam Mar. 2013 - ‘ reviewed at CMA.P. Report t‘o be subrr‘utted tq staff in e‘ar‘ly
. Staff assistance | September. Steering Committee meeting to discuss existing
comprehensive plan Shenbaga Feb. 2014 o L
conditions report scheduled for September 23. Visioning
workshop scheduled for September 26 at Village Hall.
Berwyn parking stud Lindsay Oct. 2015- Staff assistance | Newly added to monthly report. Project scoping underwa
Y1t pariing study Bayley Sept. 2014 ff 4 yreport. Frop pig 4
. - Staff and Project team has completed a recommendations memo, which
Berwyn zoning Kristin Jan. 2013 - . ., . .
. . consultant has been submitted to staff and the project’s Steering Committee
revisions (see website) | Ihnchak Apr. 2014 ) i
assistance for review.
Big Rock The County and CMAP staff are working together on the draft
. . Feb. 2013 - . . . . .
comprehensive plan Trevor Dick Jan. 2014 Staff assistance | plan. A draft plan is expected to be reviewed by Big Rock staff in
(see website) ) October.
: : . ; 1 ;
Calumet City Jack June 2013- Consultant Steering Commltte.re f01"med but first meeting was‘de fayed,
comprehensive plan Pfineston Mav 2014 assistance expected to meet in mid-September. Data collection is underway
P P & Y and key stakeholder interviews have been held.
Centers for New Staff summarized the focus group discussions and refined the
. Nov. 2012 - . . .
Horizons local food Sef Okoth Sept. 2013 Staff assistance | draft study report. External review of the draft report is expected
survey pt: in September.
Chicago “Green Project scoping and selection of contractors to assist with
Healthy Evy Oct. 2013- Staff assistance outreach are ongoing. Health Impact Assessment for the Fisk and
Neighborhoods” in Zwiebach Mar. 2015 Crawford sites, an associated but independent project, is
Pilsen and Little Village underway.
Chicago Heights - o\ - .
comprehensive plan Kendra Apr. 2013- Staff assistance Existing conditions analysis is underway, with a draft expected
p p Smith Mar. 2014 mid-September.

(see website)
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
http://www.cmap.illinois.gov/lta/chicago-heights

Project CMAP lead Timeline | Assistance type Status and notes
RS is windi ‘ .
Chicago Housing URS is winding up a dr.a t study rc?port to be reviewed by
. _ Aug. 2012- | Consultant CMAP, CHA and transit agencies in September. A schedule for
Authority LeClaire Sef Okoth . . . .
Sept. 2013 assistance project closeout activities has been developed that includes
Courts redevelopment . .
meetings to review the report.
Completed draft existing conditions report. Conducted more key
person interviews with stakeholders in Chinatown. Held several
workshops with English as a Second Language students at the
Pui Tak Center; over 300 students (representing a wide variety of

. backgrounds, ages, economic status, and educational attainment)
Chinatown . . .

. Stephen Apr. 2013- . provided feedback on a comprehensive range of topics through
neighborhood plan (see Staff assistance i . . ;
website) Ostrander Apr. 2014 Chinese language questionnaire prepared by CMAP. Interactive
- online Chinese language questionnaire created. Shorter

canvassing questionnaire continued to be used by community
volunteers to survey the general public on the street in
Chinatown. Detailed survey prepared for interviews with
business merchants during September.
. . RTA initiated a transit station area study for the Town of Cicero.
Cicero comprehensive | Jonathan Jan.-Dec. Consultant . . . ]
. Project scoping placed on hold until January 2014 to build on the
plan Burch 2014 assistance
RTA study results.
Staff continues to work with the County on project kickoff,
Cook County Jonathan Apr. 2013 - Staff assistance including initial data gathering and analysis. Steering committee
consolidated plan Burch Mar. 2014 members are being solicited from the COGs, following up on a
meeting in July.
Cook County Forest Staff has provided CCFPD staff with a draft report which
Preserve District trail . Apr.-Nov. . analyzes the survey results and one of the future trail connection
. Trevor Dick Staff assistance . .
counts and policy 2013 case studies. Once the format of the first case study has been
report reviewed, CMAP staff will begin the remaining case studies.
Existing conditions report was submitted to the City. Second
Des Plaines Berenice May 2013- Consultant Steering Committee held on August 28, and resident outreach
neighborhood plan Vallecillos Apr. 2014 assistance using survey tools has begun. The public kickoff meeting is

scheduled for September 26.
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http://www.cmap.illinois.gov/lta/chinatown

Project CMAP lead Timeline | Assistance type Status and notes
All four communities will have resolutions supporting Homes
DuPage County Homes Kendra Sept. 2013- for a Changing Region adopted by September 5. Initial data
for a Changing Region . pt: Staff assistance | collection and analysis currently underway with initial
. Smith Apr. 2014 ) . .
project community data presentations tentatively scheduled for late
September.
Steering committees for both corridors met August 9 to consider
Du.Page County Jack Oct. 2012- Consultant draft recommend.ations and plans. Meeti.ngs wi.tk.\ by key
unincorporated areas . . property owners in focus groups held with positive results.
. Pfingston Sept. 2013 assistance . . :
plan (see website) Revisions to draft plans completed. Open house will be held in
mid-September.
MPC, CMAP, and the DuPage Water Commission recently
completed a four-part educational workshop series for water
conservation managers and others interested in water
DuP ff
urage Water . Feb.-Nov. Staff and conservation. The team selected the Village of Westmont as the
Commission water Erin Aleman consultant .. .. ) :
conservation proiect 2013 assistance recipient of water conservation implementation assistance. MPC,
Pro] CMAP, the DuPage Water Commission, Westmont will work
together in September to determine the goals and activities for
this pilot program.
ff ch L P 11 i
Elgin Dundee Avenue | Samantha Staff assistance Due to, staff c anges at'U ! a?d CMA , as well as questions
) . TBD about ideal project timing, this project has been pushed back
corridor study Robinson and small grant . . .
from its expected start in early 2013 to later in the year.
lgin si 1 i 12-
E &n sidewalk gapand | Lindsay June 2012 Grant funds Project on hold. No updates at this time.
transit stop study Bayley Oct. 2013
Jack June 2013 Kickoff meeting held August 8; steering committee being formed
Evanston bicycle plan . Grant funds and data collection underway. First steering committee meeting
Pfingston Mar. 2014 .
expected in mid-September.
Fersop—Otter wate'rshed Nora Beck Feb.-Dec. Staff assistance Draft report being rev.lewed by steering committee; meeting to
plan implementation 2013 discuss recommendations set for September 13.
In August, staff conducted final stakeholder interviews as well as
Franklin Park Nicole Apr. 2013- Staff assistance refined data and analysis for the existing conditions report. The
industrial areas plan Woods Mar. 2014 report is currently being drafted and is scheduled for internal

review in September.
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http://dupagecountycorridors.wordpress.com/

Project CMATP lead Timeline | Assistance type Status and notes
Minor corrections made to maps in the existing conditions report
Hinsdale parking study | Lindsay Nov. 2012- . per Village comments. Educational “Parking Ideas” poster
. Staff assistance . .
(see website) Bayley Nov. 2013 completed and available on the website. Strategy memo under
development.
Hoffman Estates Fob.-Dec Draft of communications and marketing plan complete. Staff
workforce Annie Byrne 01 3 ' Staff assistance | researching organizational structures and models of
development project sustainability.
IDNR, Office of Water o , . . .
. Site visits with select permittees are underway and will continue
Resources, permittee . Feb.-Dec. . .
. Tim Loftus Staff assistance | in
water loss evaluation 2013
. September.
project
Project partners have drafted criteria for selecting public lands on
Kane County local food | Jessica Nov. 2012- ‘ which to conduct agrlcult}lral productlo‘n in Kane County. .
. . . Staff assistance | Internal development of final draft of criteria and corresponding
project Simoncelli Dec. 2013 . . o
GIS analysis occurring, with final products to be used by County
in relation to other local food production efforts.
ffi 1 i h ft plan. Th lan i
Kane County transit ‘ uly 2012- ‘ Staff is currently wqumg on the draft p an The draft p an is
. . Trevor Dick Staff assistance | expected to be provided to County staff in October for their
plan implementation Dec. 2013 .
review.
The project team completed a review of the MetroQuest site
Kane County / . . .
: results. Draft municipal recommendations for each community
Carpentersville Homes | Jonathan Feb.-Dec. . . . .
. , Staff assistance | were circulated at the end of the month and the project team will
for a Changing Region | Burch 2013 . .
. . present these recommendations to local officials at the end of
project (see website) o
September or beginning of October.
Kane County staff have completed data analysis and housing
Kane County / Geneva | Drew market forecasts. CMAP and the County have also completed
. s July 2013- . et . . e o, .
Homes for a Changing | Williams- Feb. 2014 Staff assistance | initial discussions with each municipality’s staff and officials.
Region project Clark ’ Capacity analyses will be complete in September as well as the
second project steering committee meeting.
Teska has been selected as the consultant for the project. CMAP,
Kedzie A Tesk hi ff i j ini i
edz%e venue Samantha uly 2013- Consultant eska and Chicago sta s met' to d}scuss project admlmstFatlve
(Garfield Park) corridor . . details. Data for the corridor is being collected. The Steering
Robinson June 2014 assistance

plan

Committee is being formed, and the group’s first meeting is
scheduled for September 18.
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http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1

Project CMAP lead Timeline | Assistance type Status and notes
Staff and Funding has been secured from Tollway and Lake County
Lake County Route Jason Navota Nov. 2013- consultant through UWP process. RFP for consultant assistance released on
53/120 land use plan Dec. 2015 assistance August 2. Municipalities within the IL53/120 corridor have been
contacted and invited into the planning process.
Lake C
sjste;inzggi? lan (see Kristin Mar. 2012 - Staff assistance The project team is awaiting edits to the draft document from
. yPp Ihnchak Nov. 2013 County staff.
website)
The first Steering Committee kick-off meeting will be held in
Lan-Oak Park District Trevor Dick Oct. 2013- Staff assistance September. CMAP staff met with CCDPH staff to discuss roles
master plan June 2014 and deliverables. CMAP staff has also visited each of the
District’s 25 parks and documented existing conditions.
Lansing comprehensive | Sam Oct. 2012- Consultant Visioning worksholp held on August ?5, with over 90 attendees.
. . Consultant compiling comments received at workshop and also
plan (see website) Shenbaga Nov. 2013 assistance . .
starting to draft recommendations memo.
. This project will involve a Technical Assistance Panel (TAP)
. Staff assistance
Lincolnwood Devon . June-Nov. convened by ULI on September 10-11. CMAP and ULI staff are
. Liz Panella and small SR . . e
Avenue corridor study 2013 contract currently finalizing the details of the panel itself and the Briefing
Book materials to be distributed to panelists.
Consultant met with the Steering Committee on August 14 to
Lvnwood review the existing conditions report, which is complete. The
ccz,m rehensive plan Samantha Oct. 2012- Consultant Community Visioning Workshop was also held on August 14.
(see lx:/)vebsite) P Robinson Nov. 2013 assistance Using the feedback of more than 40 residents, the consultant is
- drafting the plan’s vision, goals and objectives as well as
recommendations.
. Mapping and existing conditions report are underway. Steering
Lyons comprehensive Sef Okoth July 2013 Staff assistance | Committee kick-off meeting scheduled for September 12. CMAP
plan June 2014 . . .
staff presentation to the Village Board will be on September 18.
Markham began working with Teska and Associates to develop
their comprehensive plan. The first steering committee meeting
Markham . July 2013- . will occur in September. The consultant participated in the
. Erin Aleman Staff assistance . . .
comprehensive plan June 2014 annual Markham Festival to ask residents about their vision for

the City. CMAP will continue to be available to review and
comment on draft plan documents as needed.
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http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood

Project CMATP lead Timeline | Assistance type Status and notes
Staff internally reviewed and refined the plan in August. The
Morton Grove . plan has been submitted for Morton Grove staff review and is
. . Nicole Feb. 2012- . .. ) ) )
industrial areas plan Staff assistance | scheduled to be distributed to the steering committee in
_ Woods Sept. 2013 . .
(see website) September for further discussion.
A charrette, followed by a walking tour of Milwaukee Avenue,
took place A t 7. Revisions to draft existi diti
Niles multimodal Jack Mar. 2013- | Consultant OO place AUGHSt 7. REVISIONSs 1o dralt existing Conditions
transportation plan Pfinoston Feb. 2014 assistance report sent to steering committee, which met on August 22 to
P P & ' discuss both the draft report and the results from the outreach
effort.
Northwest Municipal Lindsay May 2013- Consultant Field.vyork corr.1p¥eted to assess on-site jcrail and access
Conference Des Plaines . conditions. Existing conditions report is underway, and web
. . Bayley Apr. 2014 assistance . . :
River trail access plan mapping tool is collecting data from stakeholders.
Northwest Water Strategic planning is ongoing with endorsement of plan goals,
Planning Alliance . Feb.-Dec. . objectives, and strategies expected at the September Executive
Tim Loftus Staff assistance . . _ . .
drought preparedness / 2013 Committee meeting. An implementation matrix is currently
strategic planning under development and expected to be finalized in the fall.
Consultant met with Village staff to review draft materials on
August 1 and revised draft materials per staff comments
thereafter. Consultant prepared draft corridor plan (economic
Oak Lawn 95 Streot ‘ Jan. 2013- Consultant developmerlt strategies, .land use / zoning recommendations,
. Jake Seid . transportation and transit recommendations, streetscape
corridor study Jan. 2014 assistance . . 11 .
recommendations, design guidelines recommendations) and met
with Pace to review draft recommendations on August 21.
Consultant coordinated public outreach activity for “Fall on the
Green” event and monitored project website.
Olympia Fields zoning Dr.exiv Apr. 2013- Consultant The project c.onsul'tants ha\'le been working on market analy.sis
. Williams- . and alternatives diagrams in August. CMAP expects to review
ordinance update Mar. 2014 assistance . . .
Clark draft interim deliverables in September.
Discussion draft of a scope of work for the Regional Food System
Openlands local food Feb.-Dec. . Study is complete and being used as framework for discussing
. Jason Navota Staff assistance ) . ) e
policy 2013 project with funders, academics/researchers, and local “industry

representatives” working in the food system space.
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1

Project CMAP lead Timeline | Assistance type Status and notes
Preliminary analysis was presented to the Advisory Committee
Oswego economic Trevor Dick Mar. 2013- Staff assistance | O™ At‘lgust 22. Staff‘1s now working on completing the ?x1st1ng
development plan Jan. 2014 conditions report with consultant assistance from Valerie
Kretchmer Associates.
Park Forest zoning Kristin June 2013- . Stalfeholder 1.nterv'1ew's were h.eld at the. ?nd of August. The
.. Staff assistance | project team is reviewing existing conditions and scheduling a
revisions Ihnchak Sept. 2014 . .
public meeting for October.
Prospect Heights Jack Aug. 2013- | Consultant Interviews have been conducted and selection is expected during
comprehensive plan Pfingston July 2014 assistance the week of September 2.
Creation of toolkit’s chapters is underway. A complete draft of
Regional immigrant Ricardo Jan.-Oct. . all chapters should be availa.ble for. internzfll review in early
. . . Staff assistance | October of 2013. Staff met with Latino Policy Forum and
integration toolkit Lopez 2013 . .
Metropolitan Mayors Caucus to review Language Access
chapter, which is now being reviewed by expert group.
Richton Park Consultant completed working draft of vision, goals, and
. Kendra Aug. 2012- | Consultant objectives for review by CMAP and village staff. Outlining of
comprehensive plan . . . . o ) .
_ Smith Oct. 2013 assistance village wide plans and preliminary drafting of Comprehensive
(see website) )
Plan will take place through September.
Project kick-off with Zoning Board moved back to October at
Rosemont Sam June 2013- . mayor’s request. Existing conditions analysis and data gathering
. Staff assistance . .
comprehensive plan Shenbaga May 2014 underway. Community tour scheduled tentatively for September
4.
Round Lake.Helghts Jonathan May 2012- . The Plan Commission and the Village Board will both be meeting
comprehensive plan Staff assistance . .
. Burch Sept. 2013 on September 17 to consider adopting the plan.
(see website)
Draft reports sent to Villages of Prairie Grove and Oakwood
. Hills for their review. Met with relevant staff of Prairie Grove on
Silver Creek watershed Feb.-Dec. . . 1 . . .
. . Nora Beck Staff assistance | August 22 to discuss findings; scheduling meeting with
plan implementation 2013

Oakwood Hills. Planning underway for September workshop for
all four participating communities.
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http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1

Project CMAP lead Timeline | Assistance type Status and notes
Team kick-off meeting took place on August 12. Review of scope
and project schedule, administrative details, steering committee
South Elgin bicycle and , July 2013- Consultant representation, data needs, and outreach approach were all
. John O’Neal . . . . .
pedestrian plan June 2014 assistance discussed. Consultant has outlined the outreach strategy in brief
memo. The Village is currently inviting members of steering
committee and setting up the first steering committee meeting.
The full steering committee is submitting comments on the
SSMMA interchange Jessica July 2012- Consultant and | Existing Conditions Report, and will convene on September 12 to
land use planning Simoncelli Nov. 2013 staff assistance | discuss key redevelopment sites to inform plan
recommendations.
Draft existing conditions report undergoing final revisions.
UIC multimodal Lindsay June 2013- . Public outreach event at UIC Transportation Fair for September
. Staff assistance . _
transportation plan Bayley Sept. 2014 19. Survey questions under development, MetroQuest website
design under development.
¢ : i I ;
Waukegan subarea Stephen Oct. 2012- ‘ CMAP ‘staf Contmued. drafting project s key .recomrnenda‘tlons
. Staff assistance | memo, intended to guide recommendations in the upcoming
plan (see website) Ostrander Dec. 2013 . .
commercial corridor plan.
Westchester. Samantha Nov. 2011- ‘ Village staff is w?rking to organize t}.le Plan Co'rnmission for a
comprehensive plan . Staff assistance | public hearing this fall. Comprehensive Plan will be sent to Plan
. Robinson Oct. 2013 o
(see website) Commission in September.
chk.er Park-Bucktown Lindsay Jan. 2013- . MetroQuest survey complete, analysis of results and existing
parking study (see Staff assistance o .
. Bayley Mar. 2014 conditions report drafting underway.
website)
Completed outreach to Will County municipalities to facilitate
identification of field sites in i ted .
Will County brownfield . June 2013- . identification o b'rown ield sites in incorporated areas.
. Jake Seid Staff assistance | Completed mapping potential brownfield sites identified by the
prioritization Apr. 2014 . o .
USEPA and IEPA. Began identifying potential renewable energy
developers to facilitate site prioritization.
Worth planni teph t. 2013-
f)r . .p a‘nmng Stephen Oct. 2013 Staff assistance | Project scoping is underway.
prioritization report Ostrander May 2014
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb

Completed Projects with Active Implementation®
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not

listed below. A full list of completed projects is available at www.cmap.illinois.gov/lta.

Project S:;AP g:tr:pletlon g’s;;stance Recent implementation progress (updated quarterly)
Addison . . . , .
. Sam Staff Scoping of technical assistance for Homes for Changing Region study,
comprehensive plan Jan. 2013 . A .
_ Shenbaga assistance | to begin in summer of 2013, is underway.
(see website)
Cicero Avenue corridor study underway, as recommended in
Alsip comprehensive Sam Apr. 2013 Staff Comprehensive Plan. CMAP staff on project’s steering committee and
plan (see website) Shenbaga ' assistance | attended project kick-off meeting on April 23 at Alsip Village Hall.
Zoning assistance will be provided by CMAP beginning later in 2013.
Berwyn compre hensive | Sam Oct. 2012 Sta‘ff Year-long zoning ordinance revision project has been initiated.
plan (see website) Shenbaga assistance
CMAP staff along with representatives from MPC and CNT met with
the new mayor on July 19. The mayor is eager to implement the
recommendations of the Comprehensive Plan especially the conversion
of Western Avenue to a two-way street. Following the meeting, on July
Blue Island Sam Staff 22, CMAP staff participated in a meeting with representatives from
comprehensive plan Shenbaga June 2012 assistance IDOT, DCEOQ, and IEPA to request the conversion of Western Avenue
(see website) from a one-way to two-way street. Also, CMAP and MPC reviewed the
City’s job description for the position that is funded through the
Chicago Community Trust’s grant. This position will focus on
implementation of the Comprehensive Plan, especially the conversion
of Western Avenue.
The Plan was completed and conveyed to key stakeholders including
Bronzeville Alliance Staff community groups, DHED, CTA and the aldermen. Staff presented the
Retail corridor study, Sef Okoth | July 2013 assistance Plan to CHA'’s Central Advisory Council. The City, in collaboration
phase 2 (see website) with CHA, is using the Plan as a basis to apply for HUD’s Choice
Neighborhood Implementation Grant for Bronzeville.
Bronzeville national Nez.uly completed. A draft Feasibility Study Report was completed and
heritage area feasibility Sef Okoth Aug. 2013 Sta]j reviewed by all Pro]ect partners. A memo o‘utllnn?g the rec?mmended next
assistance | steps was submitted to the Black Metropolis National Heritage Area

study (see website)

Commission (BMNHAC). The Project Advisory Committee (PAC) discussed
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http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/bmnhac

AP leti Assi
Project S:(Ii dC:tTp etion tys:;stance Recent implementation progress (updated quarterly)
and endorsed the report on August 5. The draft report was refined to
incorporate comments received from PAC members, BMNHAC and the City.
Plan Commissioner training complete. Coordination meeting of water
. utilities and Village administration with CMAP water experts occurred
Campton Hills . . . . .
. Jason Staff in May 2013. Implementation plan under review by the Village in
comprehensive plan Aug. 2012 . . .. . .
. Navota assistance | parallel with their internal prioritization process. CMAP has reviewed
(see website) . 1y .
and provided feedback on Campton Hills’ first subdivision proposal
after adoption of comprehensive plan.
CMAP staff will be meeting with Village staff to provide advice on how
Carpentersville “Old the village can conduct their own annual parking survey in the Old
B ) Trevor Staff ) )
Town” Area Action . July 2012 . Town area. An annual parking survey was a recommendation of the
. Dick assistance . .
Plan (see website) plan that will help the village plan for current and future
parking/public transit needs.
Chicago “Green
Healthy CMAP-led draft land use policy chapters were conveyed to City of
Neighborhoods” plan Jason Staff Chicago Department of Housing and Economic Development in
for Englewood, Mar. 2013 . February, and final public open house was held on March 27. Plan is
Navota assistance . . . .
Woodlawn, and currently being written and formatted by the City. Southeast Chicago
Washington Park (see Commission received CCT funding to begin plan implementation.
website)
Downers G;lfove bicycle ]ac'k Aug. 2013 Grant Newly completed.
and pedestrian plan Pfingston funds
Elmwood Park ' Plan was unanimously adopted' b}./ Fhe Y1llage Boarc?l on Apl‘l% 1. Staff
. Nicole Staff and Village are scheduled to prioritize implementation steps in early
comprehensive plan Apr. 2013 . . . ) . ..
. Woods assistance | September. Zoning assistance will be provided by CMAP beginning
(see website) )
later in 2013.
A community garden is up and running by the Fairmont community
center (a joint effort by the County, Park District and Openlands).
Fairmont Trevor Staff Openlands is currently in discussions with the School District to add
neighborhood plan (see | _. Apr. 2012 . another garden for students at Fairmont School. County staff has also
. Dick assistance . . ., . .
website) completed a “historical documentation” of the community. Staff is

currently determining if any buildings in the community would qualify
for Landmarks Illinois status.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1

AP leti Assi
Project S:f:l dC:tI:p etion tysp:stance Recent implementation progress (updated quarterly)
Staff
Hanover Park corridor | Stephen assistance | The report for the ULI Chicago Technical Assistance Panel (studying
) Dec. 2012 _ . :
study (see website) Ostrander and small | the Irving Park Road corridor) was released in early December.
grant
Homes for a Changing . . .
.. Jonathan Staff Staff approved a targeted senior needs study with Valerie Kretchmer
Region in northwest Jan. 2013 . ,
. Burch assistance | Associates.
Cook (see website)
Staff CMAP and Openlands met with the Mayor of Joliet and his staff
Joliet “Old Prison” Trevor assistance including State Senator Pat McGuire on August 6 to discuss the
redevelopment (see . May 2012 recommendations of the ULI/CMAP report. On August 27, a meeting
. Dick and small _ o .
website) cant was held with reps from the Forest Preserve District and the Joliet Park
& District to discuss their interest in potential ownership of the property.
New Community Development director has started, working to refine
Lakemoor . . . .
. Staff implementation matrix. CMAP staff has provided resources: model
comprehensive plan Nora Beck | Feb. 2013 . . . .
. assistance | conservation design ordinances and RFP examples for town center
(see website) )
market analysis.
The Lake County Forest Preserve District Board unanimously passed a
: .. resolution approving the Principal Conclusions and Recommendations
Liberty Prairie . ..
. of the Liberty Prairie Reserve Master Plan on June 11. The Lake County
Conservancy local food | Jessica Staff . . . .
. . | June 2013 . Local Food Working group met in July and will meet again September,
system plan (see Simoncelli assistance . X .
. with the goal of carrying forward the recommendations from the Lake
website) . .
County Sustainable Local Food Systems Report. The project has
garnered local press coverage.
Plan was adopted in February. An Implementation Matrix has been
reviewed with Village staff and edited per their comments. The LTA
Niles environmental o program is Prov1dmg funding for a blcyclle and pedes’Frlan plan, which
. Kristin Staff will help to implement many of the EAP’s transportation-related
action plan (see Feb. 2013 . . ) o o . .
website) Ihnchak assistance | recommendations. In addition, Niles is beginning a zoning ordinance
- revision; CMAP staff will provide feedback as needed on how to
translate related EAP recommendations to effective regulations. CMAP
staff will continue to forward relevant grant opportunities.
Norridge Trevor Oct. 2012 Staff A map of current trails within and near the adjacent Forest Preserve
comprehensive plan Dick ' assistance | was provided to staff to assist in determining where they believe trail
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http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1

AP leti Assi
Project S:(Ii dC:tTp etion tys:;stance Recent implementation progress (updated quarterly)
(see website) connections would best fit — this is part of the current Forest Preserve
District of Cook County Trails project.
Village completed review of CMAP’s recommendations memo and
NOI.'r?dge zoning Jake Seid | July 2013 Sta.ff ann.otated o?dinance. CMA.P expects to assist'staff and the ZBA with
revisions assistance | various sections of the Ordinance as they begin to make revisions based
on CMAP’s comments.
Northlake Adopted by the City in May. Staff is currently working on an
. Trevor Staff . . . . . .
comprehensive plan . May 2013 . implementation strategy which will be followed by a meeting with the
_ Dick assistance
(see website) Mayor.
The Chicago Community Trust’s grant to Park Forest directly
implements the recommendations of this project. A new LTA project to
update the zoning ordinance was initiated in June; a Smart Growth
Park Forest - . . . . : .
L Kristin Staff America workshop to kick-off this zoning project took place April 18-
sustainability plan (see May 2012 . : . . o\
website) Ihnchak assistance | 19. Staff will continue to forward potential grant opportunities to
advance other plan priorities. Staff assisted in developing a charter
award application for Illinois APA in the sustainability category as well
as an application for MPC’s Burnham Award.
The Red Line Livability Project community brochure, technical report,
webpage and video have been completed and are available at
. Allinois. -line. A will utili
Red Line livability Kendra Staff WWW ‘Cmap i ‘1n01s gov/red-line PCP, CMI‘%P and CT ‘ W‘1 uti 1Z.e
. ; . Nov. 2012 . materials during future Community Education and Visioning sessions
project (see website) Smith assistance .. . . . .
as well as in interaction with elected officials. DCP recently received
CCT funding for continued work on TOD/Red Line Extension work.
CMAP staff is currently creating implementation strategy.
Toolkit has been released (at http://www.cmap.illinois.gov/arts), and
Regional arts and Stephen Staff discussions continue with key partners in the region t(? c.lete‘rr.nme
. June 2013 . future outreach efforts to encourage and support municipalities
culture toolkit Ostrander assistance | . . . . . .
interested in engaging in arts and culture planning as described in the
toolkit.
) . Toolkit has been released, and CMAP is presenting its findings to
Regional climate . . . )
. Staff interested groups and seeking external funding to support working
change adaptation Jesse Elam | June 2013 . o . .
assistance | with interested local governments to apply the process described in the

toolkit

toolkit.

September 4, 2013

Page 12



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
file://cmap.local/shared/Projects_FY11/Local%20Planning%20Support/committees/Board/www.cmap.illinois.gov/red-line
http://www.cmap.illinois.gov/arts

CMAP Completion | Assistance
Project Recent implementation progress (updated quarterl
J lead date type P prog g 1 y)
Village submitted grant application to implement green infrastructure
Riverside Central & ) g PP . P & .
. L Staff and streetscaping improvements. Village Board has tasked various
Business District plan | Nora Beck | Apr. 2013 . . . . L ..
. assistance | village commissions to outline work plans and timelines for achieving
(see website) . .
strategies within the CBD Plan.
Recently, SSMMA has teamed up with a consulting firm and brought
SSMMA housing Yoo p § T and brotig
. . the housing investment tool online. The web-based housing investment
investment Nicole Staff . . . .2
e . June 2012 . tool was selected in June as one of four winners in the Illinois Open
prioritization (see Woods assistance

website)

Technology Challenge. Overall the organization continues to use the
tool to assess projects in various Southland communities.
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

